Request for City Council Committee Action
From the Departments of Public Works and Procurement

Date: September 25, 2012
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Subject: Amendment to Contract C-35663 with JPMI Construction Company

Recommendation:

To authorize proper City officers to execute amendment #1 to contract No. C-35663 with JPMI
Construction Company for additional amount of $8,154.00. The original contract was for the amount
of $206,900.00 and the revised total contract amount is $215,054.00.

Previous Directives:
May 11, 2012: City Council approved the acceptance of the low bid from JPMI Construction
Company.

Prepared by: Buick Alavy, PE, Water Treatment and Distribution Services

Approved by: Steven A. Kotke, P.E. Director, Public Works

Financial Impact (Check those that apply)
X _No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)

____Action requires an appropriation increase to the Capital Budget

___Action requires an appropriation increase to the Operating Budget

____Action provides increased revenue for appropriation increase

____Action requires use of contingency or reserves

____ Other financial impact (Explain):

___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information:

JPMI has a contract to build the concrete floor for the new warehouse at the Fridley Water Campus.
During excavation for the foundation, we discovered some unsuitable soil. JPMI was directed to
remove that soil and replace it with good soil. This was not in the scope of their work and the
change order was in the amount of $8,154.00. Our consultant’s opinion was that the cost was
reasonable.

CC: Dave Schlueter




